Project Exam: Bits & Bots Project lead: Waqar Rana																																					
					15 16	6 17	18	19 2	June 22	23 2	24 25	26	27 2	28 29	30 1	1 2	3 4	5	6 7	7 8	9	10 11	12	13 1	14 15	July 16	17	18 19	20	21 2	22 23	24	25 2f	26 2	7 28	29	30 31
Task name	Start	End	Duration		T V																						s										
Planning and construction of gantt chart	14.06.2021	16.06.2021	2 days																																		
Functional specification	17.06.2021	17.06.2021	1 days																																		
Perform research to understand target audience and competitors	18.06.2021	19.06.2021	2 days																																		
Prototyping & Website design style guide	20.06.2021	26.06.2021	7 days																																		
Development of the site	28.06.2021	22.07.2021	21-25 days																																		
Test and review code for improvements/bug fixing	22.07.2021	26.07.2021	2-4 days																																		
Finalize the final report	26.07.2021	28.07.2021	1-2 days																																		